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I P0vER HOUSE AND AIR CONDITIONING PROGRESS REPORT N
1. PROJECT REPORTEDLY sﬂ;ERCENI COMPLETE. PERCENTAGE THIS MONTH

INCLUDES ADDITION OF AMENDMENT 2 (HARDSTAND, FLUORESCENT LIGHTING,

INCINERATOR ADDITION).
CHILLED WATER PLANT AND AHU'S 4 AND 5 HAVE BEEN OPERATIONAL.r

SIDEWALL DIFFUSERS PROVIDED FOR AHU'S 4 AND 5 REJECTED

2.
SINCE THEY DO NOT ALLOW FOR HORIZONTAL AND VERTICAL

SINCE 17 OCTOBER.

AND ARE NOT IN USE,
ADJUSTMENT AND FIXED BLADE POSITION WOULD DIRECT AIR FLOW DOWN AND TOWARD

AIR RETURN REGISTERS.
DUCTWORK ALTERATIONS INSIDE BUILDING WERE STARTED ON 3 NOVEMBER
MANY SECTIONS OF CONTRACTOR-

Se
IN ROOM C2. WORK IN C2 STILL IN PROGRESS.
FABRICATED DUCT, FOR INSTALLATION iN VARIOUS PARTS OF BUILDING, WERE FOUNL

(e 10 38

TO BE OF IMPROPER SIZE;TO MATE WITH EXISTING DUCT SECTIONS, DUE TO A&E
A&E ALSO DID NOT ALLOW FOR OBSTRUCTIONS IN FALSE CEILING.

ERROR.
FURTHER DELAYS MAY BE ENCOUNTERED WHILE DUCTS MODIFIED AND SOME NEW

SECTIONS FABRICATED,
L CENT
FLOOR SLAB IS

4, HARDSTAND WALL NOW ABOUT qgggglngr COMPLETED.

ABOUT TO BE POURED.
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5. INCINERATOR ADDITION PROCEEDING NICELY. ALL COLUMNS COMPLETED
AND ROOF SLAB POURED.

S. INSTALLATION OF 158 FLUORESCENT FIXTURES NOW ABOUT 81 PERCENT
COMPLETED. IMPROVEMENT IN ILLUMINATION IS REMARKABLE. CONTRACTOR FOUND
TO BE USING UNDERSIZED WIEE FOR ABOUT FIRST 38 PERCENT OF INSTALLATION

AND WILL RE-WIRE TO MEET SPECIFICATIONS.
SECRET

p—
-

SECRET
Approved For Release 2000/06/14 : CIA-RDP78- 06505A000500040009-9

—



